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Bellemont, AZ 

 
 

Minutes 
 
Members in attendance:   
Lee Luedeker, AGFD 
Randy Wilkinson, NGB 
Nicole Coronado, ADEQ 
Kurt Novy, City of Flagstaff 
Karen Underhill, community member 
 
Members absent: 
Tom Britt, community member 
Shannon Clark, Coconino National Forest 
Shaula Hedwall, USFWS 
Glenn Morrison, community member  
LTC Adrian Nagel, Camp Navajo 
Tina Williams, Coconino National Forest 

 
Interested Parties: 
Gavin Fielding, ADEMA 
MAJ Brian Saunders, NGB 
Tom Parker, Camp Navajo 
Diana Deming, ADEQ 
 
Guests: 
Ken Greene, CH2MHill 
Julie Hamilton, AMEC 
Dana Downs-Heimes, CH2MHill 
Bill Holbert, Camp Navajo Security 
Marty Rozelle, The Rozelle Group 
Pat Wiegand, Brown & Caldwell 

 
 
The following acronyms may be used throughout this document 
 

ADEMA  Arizona Department of Emergency and Military Affairs 
ADEQ  Arizona Department of Environmental Quality 
AGFD  Arizona Game & Fish Department 
AZARNG  Arizona Army National Guard 
BRAC  Base Realignment and Closure 
CDC  Contained Detonation Chamber 
CERCLA Comprehensive Environmental Response, Compensation, & Liability Act 
COPC  Contaminants of Potential Concern 
DoD  Department of Defense 
EDMS  Electronic Data Management System 
EE/CA  Engineering Evaluation/Cost Analysis 
ERA  Ecological Risk Assessment 
FOASA  Former Open Air Storage Area 
FRA  Final Removal Action 
FSP  Field Sampling Plan 
FWPDBA Former White Phosphorous Detonation and Burn Area (Chemical 

Canyon) 
HHRA  Human Health Risk Assessment 
IAP   Installation Action Plan 
IRA   Interim Removal Action 
IRP   Installation Restoration Program 
HERA  Human Health & Ecological Risk Assessment 
LTM  Long Term Management  
MAP  Management Action Plan 
MC   Munitions Constituents 
MD   Munitions Debris 
MEC  Munitions and Explosives of Concern 
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MRA  Munitions Response Area 
MRS  Munitions Response Site 
MWP  Master Work Plan 
NAAD  Navajo Army Depot 
NAU  Northern Arizona University 
NGB  National Guard Bureau 
OB/OD  Open Burn/Open Detonation 
ORS  Ordnance Related Scrap 
PBC  Performance Based Contract 
PCP  Post Closure Plan 
ppb   parts per billion 
QA   Quality assurance 
QAPP  Quality Assurance Project Plan 
QC   Quality control 
RCRA  Resource Conservation and Recovery Act 
RC   Response Complete 
RI/FS  Remedial Investigation/Feasibility Study 
RIP   Remedy in Place 
ROD  Record of Decision 
SAG  Stakeholder Advisory Group 
SRL  Soil remediation level 
SSHP  Site Safety and Health Plan 
TPP  Technical Project Planning 
USACHPPM U.S. Army Center for Health Promotion and Preventive Medicine 
USEPA  U.S. Environmental Protection Agency 
USFS  U.S. Forest Service 
USFWS  U.S. Fish & Wildlife Service 
USGS  U.S. Geological Survey 
UXO  Unexploded Ordnance 
WMM  Waste Military Munitions 

 
 
The following matters were discussed, recommended, and/or decided. 
 
1. Welcome, Introductions and Announcements 
 
Lee Luedeker opened the meeting and asked everyone to introduce themselves.  He made a 
birdhouse for Stacy Duffy to acknowledge excellent oversight of the project.  Nicole Coronado 
promised to deliver the gift.  There were no action items from the June meeting.   
 
2. 2007 MEC Surface Removal Project 
 
Ken Greene, CH2MHill, provided a status report on the MEC removal project, and his 
presentation can be reviewed on the project website.  The MEC location survey was completed in 
August 2007.  MEC is being collected and consolidated and will be destroyed at the end of the 
season.  The only exceptions are 29 acres of slope areas greater than 24%, most of which are 
around Volunteer Canyon and have been scanned visually.  If these areas are not completely 
cleared of MEC, Tom Parker noted that future Installation training and forestry activities in this 
area may be hindered.  The planned EE/CA reports will define future land uses.   
  
Diana Deming asked about the status of the QC/QA process investigation, as ADEQ was 
informed the previous week that the MEC sweep contractor had missed two blind seeded items 
and had not investigated some exposed metal, as required by the work plan.  Dana said 
CH2MHill is instituting a corrective action plan this week to correct sweep processes as a means 
to avoid missing items. 
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Dana noted that CH2MHill, its contractor, ADEQ and the U.S. Army Corps of Engineers are 
involved in a comprehensive Quality Control/Quality Assurance process.  The contractor sweeps 
the entire area of a grid cell.  CH2MHill performs QC inspections by systematically sweeping 10% 
of that grid cell.  Finally, the Corps representative inspects another percentage of the grid cell and 
gives the final approval for the work.   
  
MEC awareness training will become a standard part of Camp Navajo’s annual Safety Day for 
Installation personnel to ensure they know the areas that are known to contain MEC.   The 
training materials also will be given to hunters and incoming contractors, such as timber 
harvesters.  Drafts of the training materials will be sent to ADEQ.   
  
Camp Navajo will coordinate with AGFD on a generic hunter safety flyer for next year’s season.   
 
3. NAAD 02 and 09C Removal Actions 
 
Pat Wiegand, Brown and Caldwell, updated the group on the NAAD 02 and 09C removal actions.  
The PowerPoint presentation is posted on the project website. 
 
NAAD 02 is a 200-acre site where demilitarization of munitions by open detonation and burning 
occurred from the 1940s to 1994.  The revised human and ecological risk assessments were 
completed in August 2007 and will be submitted to ADEQ for approval.  Approximately 1800 
cubic yards of excavated soil may be managed on site.  1300 cubic yards of contaminated soil 
requires off-site disposal due to elevated lead concentrations that exceed the non-residential soil 
remediation level (SRL).  The only remaining activity includes finalizing the After Action Report. 
 
NAAD 09C is a 2.1 acre site used for burning and consolidation of burned materials from the 
1940s through the 1990s.  Site clean-up activities have been continuing since 2004 and have 
been reported in past SAG meetings.  NGB is preparing a response to ADEQ comments on the 
Draft Removal Action Completion Report. Approximately 12,000 cubic yards of excavated soil 
may be managed on site.  500 cubic yards will require off-site disposal due to elevated levels of 
dioxin and furans exceeding non-residential SRLs. 
 
The non-hazardous soil will be disposed of in the Painted Desert Landfill in Joseph City.  NGB 
has typically sent hazardous soil to the U.S. Ecology Facility in Beatty, NV. 
 
4. OB/OD Program Update & Upcoming Fieldwork 
 
MAJ Saunders, NGB, provided an OB/OD Area Program Update, including an update on ROD 
status, closure strategy, site status, CERCLA to RCRA process, near-term goals and long-term 
goals.  The PowerPoint presentation is posted on the project website. 
 
NGB and ADEQ have agreed to prepare various RODs in lieu of Decision Documents, because 
RODs are more stringent and legally defensible than are DDs.  RODs will be prepared for the 
sites listed below.  The responsible contractor is in parentheses. 
• 7 OB/OD Area CERCLA Sites (MKM) 
• 4 OB sites (AMEC) 
• NAAD 02, NAAD 03, and NAAD 20 (Brown & Caldwell) 
• 3 MRA Sites (CH2M Hill) 
 
Upcoming proposed plans and RODs will be available at the NAU Cline Library and on the Camp 
Navajo website. 
 
Site Closure Status: The following table summarizes the status of all sites as of October 11, 2007.  
Bold text indicates a change from the status presented at the June SAG meeting. 
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Site Type Fieldwork RI/RSE HHRA ERA DD PP ROD 

         

01 CERCLA Complete Final ___ Final Draft N/A Draft 

02 RCRA Complete Final Future Future N/A Future Future

03 CERCLA Complete Final ___ Final Draft Future Future

04 CERCLA Complete Final ___ Final Draft N/A Draft 

05 RCRA Complete Final Final Final N/A Future Future

06 RCRA Complete Final Draft Final N/A Future Future 

07 CERCLA Complete Final Final Final Draft N/A Draft 

08A CERCLA Complete Final ___ Final Draft Future Future

08B RCRA Complete Final Final Final Draft Future Future

09A CERCLA Complete Final ___ Final Draft N/A Draft 

09C RCRA Complete Final ___ ___ Final N/A ESD 

09D RCRA Complete Final ___ Final Draft Future Future

10 CERCLA Complete Final ___ Final Draft N/A Draft 

13 RCRA Complete Final Final ___ Draft Future Future

20 CERCLA Complete Final Final ___ N/A Future Future 

E76 CERCLA Complete Final ___ ___ Draft N/A Draft 
 
 
The closure strategy is the same as presented in June.   
 
 NAAD 02 – removal action is complete; interim removal action (IRA) report due to NGB this 

week.  Revised HERA will be included. Programmed for completion in 2008. 
 
 NAAD 09C – Removal Action Completion Report currently at ADEQ for review. 

 
 NAAD 02 and NAAD 09C soil stockpiles –ADEQ approved on-site management plans.  $3.2 

million cost avoidance.   
 
 Surface and ground water characterization, 2nd annual report – NGB submitted responses to 

ADEQ comments this week. 
 
 Cultural Resources Phase 2 Treatment Plan and Draft Memorandum of Agreement – at NGB 

for review.  
 
 Natural Resources – USFWS approved programmatic biological assessment for the OB/OD 

Area – good through 2012. 
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 Supplemental MEC Characterization Project – MEC Characterization Reports are complete.  

CH2MHill is preparing responses to comments. 
 
 Future Land Use Designation – Randy has drafted an information paper. 

 
 
Near and long-term goals: 
 
Fieldwork - 2007 
• NAAD 02 and NAAD 09C Soil Pile Management 
• MEC IRA (surface removal) at 

- MRA 01 – MRS A, MRS B, MRS C 
- MRA 02 – MRS C-South 

• OD Event in December (and possible blow in place) after MEC IRA – will notify USFWS and 
others 

 
Reports - 2007 
• RCRA Post Closure Plan – draft due to NGB October 15. 
• Engineering Evaluation/Cost Analysis (EE/CA) for MRA 01, MRA 02, and MRA 20 
• MEC IRA Reports 
• Proposed Plans and RODs 
 
Project Goals – 2008 and 2009 
• Groundwater monitoring variance pending ADEQ approval 
• Finalize EE/CA for MRA 01, MRA 02, and MRA 20 
• Proposed Plan/ROD for 2008 Final Removal Action (FRA) 
• TPP / FRA Work Plan – Early 2008 
• Conduct 2008 FRA 
• Conduct 2008 NAAD 02/09C on-site soil management 
• RCRA Post Closure Permit Application – 2008 
• Complete CERCLA Closure – 2009 
• Initiate RCRA Post Closure Care- 2009 
 
 
5 Next SAG Meeting 
 
SAG meetings for 2008 will be held on:  February 14, June 12, and October 9.   The June 
meeting will be in the evening and Lee will contact the USFS about using their room.  A 
suggestion was made to invite the AGFD researcher for the permeability elk studies for the I-17 
corridor. 
 
 
6. Call to the Public  
 
No members of the public were present. 
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